

DATA SCIENCE INSTITUTE®

AMERICAN COLLEGE OF RADIOLOGY

AI-LAB Pilot

June 23, 2020

AI-LAB NETWORK



Primary Aim of Pilot Phase 1

- Deploy software at multiple institutions
 - download and run an AI model
 - add new data from their own institution
 - update the model
 - share the results



STANFORD



7 AMC Pilot Consortium




















AI-LAB Pilot Project Plan


Task Name		Q3		Q4			Q1			Q2			Q3			Q4			
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Announce Pilot launch @ 7 sites		ı																	
Phase 1 Kick-off Meeting			1																
Protocol finalized for IRB approvals				l															
IRB approval @ 7/7 sites + ACR																			
Installation at 7 sites																			
Training and testing on local data																			
Exchange models between pilot sites																			
Evaluate Phase 1 results																			
Phase 2 (~20 sites)																			
Evaluate Phase 2 results																			
Al-LAB general release @ Informatics Summit																	- 1		



Breast Density




ays to IRB Approva





Days from IRB to Instal














Severity Score



Lessons Learned











Pilot Phase 2

- Pneumonia\COVID:
 - Detection bounding box.
 - Base model provided
 - Everyone annotates 1000 cases

- Breast Density: Distributed Learning
 - Cyclical weight transfer; federated average weights; split learning
 - Start with a base model; test all 3 approaches

